
 
Construction 

 
Forestville CSD AWT Upgrade Project PT#: 3623-04 
 
 
 
 
Status of Major Work 
Elements as of 

August 2002 

Chlorine contact tank 95% complete, walls poured; patchwork and pipes remain. 
Headworks 90% complete, screenings equipment yet to be installed. 
Pipeline to vineyards 90% complete 
Pond improvements 30% complete, sludge being excavated from ponds. 
Pipeline to ball fields 20% complete 
Microfiltration building & 
equipment 

In submittal process 

Prefilter pump station  In submittal process 
Recycled water pump 
station 

In submittal process 

 
 
 
 
 
Estimated Completion Date: Fall 2003 
 


